

Progress Report of Relief Project

Project Title: Emergency Humanitarian Assistance for Flood-Affected Families in Punjab, Pakistan
Reporting Period: October 2025 – December 2025

Project Overview: The recent monsoon floods in Pakistan severely affected large areas of Punjab and Sindh, damaging homes, livelihoods, and agricultural land, and displacing thousands of families. Vulnerable households, including women, children, older persons, and persons with disabilities, have faced acute challenges in accessing food, safe drinking water, and basic hygiene services, increasing risks of malnutrition and waterborne diseases. This **three-month rapid response intervention** aimed to address immediate humanitarian needs through the provision of **emergency food parcels, non-food and hygiene kits**. The project targeted **426 of the most affected households (approximately 2,982 individuals)**.

Implementation Progress: Relief activities were successfully carried out during the reporting period in 326 in **Wazirabad, 90 in Jamke Parish, and 10 in Rangpur**. A total of **426 flood-affected households** were supported through coordinated relief distributions and local partner engagement. Assistance was delivered in line with assessed needs and monitored through field visits and beneficiary verification.

Assistance Provided

- **Food Packages (2-week staple support):** Ghee 2 kg, Tea, Rice 2 Kg, Daal Chana 2 Kg, Dal Masoor 2 Kg, Daal Moong 2 Kg, Black Chana, Turmeric, Red Chilli, Salt, Oil 2 Packets, Sugar 2 Kg)
- **NFI / Hygiene kits:** Including Bath soap, Surf, Quilts single bed, Pillows, Bed Sheets)

Monitoring and Accountability: Regular monitoring visits were conducted to oversee distributions, collect beneficiary feedback, and ensure compliance with agreed procedures. Financial transactions were processed through cheques to maintain transparency and accountability.

Financial Received for the Relief Project

Funds Received	: USD 35,225, converted at PKR 281.10 per USD
Total Funds Received in PKR	: PKR 9,901,747.50
Balance as of 01 January 2026	: PKR 5,621,747.50

Fund Utilized so far:

Total Expenditure (Oct–Dec 2025): PKR 4,280,000

Administrative Costs	: PKR 400,000, covering proportionate staff costs, logistics support, utilities, documentation, and field monitoring.
-----------------------------	--

Way Forward: Remaining funds will be utilized for subsequent project activities **from January 2026 to March 2026** as per the approved plan. Detailed financial reports and supporting vouchers will be submitted separately.

Picture Taken During Relief Distribution

